

Initial Project Planning Template

Date	21 September 2026
Team ID	MCA
Project Name	Smartphone Addiction Analytics Dashboard
Maximum Marks	4 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Foundation	USN-1	As Maya/Daniel/Priya, I can load and clean the Smartphone_Usage dataset so that all key metrics (screen time, notifications, stress,	3	High	Data Engineer	22-Sep-2026	28-Sep-2026

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
			addiction level) are available for analysis					
Sprint-1	Dashboard Overview	USN-2	As Maya Chen, I can view high-level KPIs (Severe addiction %, avg screen time, high-stress users) on an overview page to quickly assess overall risk	5	High	Frontend Dev	22-Sep-2026	28-Sep-2026
Sprint-2	Segment Analysis	USN-3	As Maya Chen, I can filter and compare addiction levels by age group, gender, stress level and academic impact to identify high-risk segments	5	High	Frontend Dev + Analyst	29-Sep-2026	05-Oct-2026
Sprint-2	Behavioural Insights	USN-4	As Daniel, I can explore relationships between gaming hours, sleep hours, work/study hours and addiction likelihood with interactive charts	5	High	Frontend Dev + Analyst	29-Sep-2026	05-Oct-2026

Sprint	Functiona l Requirem ent (Epic)	User Story Number	User Story / Task	Story Points	Priorit y	Team Membe rs	Sprint Start Date	Sprint End Date (Planned)
Sprint-3	Predictors & Recommendations	USN-5	As Dr. Priya Nair, I can view the strongest predictors (app opens, notifications, weekend screen time) of addiction and receive evidence-based well-being thresholds	8	Medium	Full Team	06-Oct-2026	12-Oct-2026